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Proposed Plan to Transition to  
the Revised Accreditation System 

 

 
Introduction 
This  agenda  item  presents  a  plan  for  Commission  consideration  to  transition  all  Commission 
approved  institutions  and  the  programs  they  offer  to  the  revised  accreditation  system  as 
expeditiously and as efficiently as possible. 
 
Background 
Currently, the Commission accredits 253 institutions to offer educator preparation programs in 
California. These include 23 California State Universities, 8 University of California campuses, 55 
independent institutions, and 167 local education agencies. The current accreditation process is 
comprised of a 7 year cycle of activities, with each of the 253 institutions placed into one of the 
7  years  of  the  cycle.  Although  all  the  details  of  each  component  of  the  new  accreditation 
system  are  not  yet  finalized  and much work  still  needs  to  be  done  to  ensure  its  effective 
development  and  implementation,  institution  and  program  leadership  have  begun  inquiring 
about expectations moving forward as they relate specifically to their own institution.  
 
While staff continues  to  finalize  the details  related  to  the various components of  the  revised 
accreditation system and continues to present items before the Commission to bring to fruition 
the Commission’s vision for the new system, staff has also been working to develop a plan to 
transition  these  253  institutions  to  the  new  system  as  quickly,  efficiently  and  effectively  as 
possible. In developing the plan detailed in this item, consideration was given to work that must 
be accomplished by  the  institutions as well as by  the Commission  staff  in order  for  the new 
system  to  be  successful.  The  proposed  plan will  allow  staff  to  provide  significant  technical 
assistance  to  institutions  and  provide  institutions  with  adequate  time  and  support  to  fully 
transition to the new system. 

 
Revise the Accreditation Cycle  
Previous agenda items, including item 4C from this meeting, have identified some of the major 
activities proposed  in the new accreditation system and  for that reason, will not be repeated 
here.  Agenda  item  5C  from  the  June  2015  Commission  meeting 
(http://www.ctc.ca.gov/commission/agendas/2015‐06/2015‐06‐5C.pdf)  provides  more 
information on the proposed activities in the revised system. 
 
In  beginning  to  develop  a  plan  for  transition,  the  Commission  staff  considered  several 
important efforts currently underway by  the Commission. Revised Common, Preliminary, and 
Induction  standards,  as  well  as  revised  Teaching  Performance  Expectations  are  still  being 
finalized  and  have  not  yet  been  adopted  by  the  Commission.  Once  revised  standards  are 
adopted, institutions will need time to review and revise their programs to remain aligned with 
the  revised  standards  and  the  Accreditation  Framework  must  still  be  updated.  Further, 
Commission staff considered the  important role that data will play  in the new system and the 

http://www.ctc.ca.gov/commission/agendas/2015-06/2015-06-5C.pdf
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anticipated  launch  date  for  the  new  data  warehouse.  In  addition,  new  performance 
assessments will be developed and are expected  to be  ready  for  implementation  in 2017‐18.  
With the work that needs to be done, it seems appropriate that 2017‐18 will be the year when 
the  revised  accreditation  system will  be  ready  to  be  fully  implemented.  Rather  than move 
various institutions or cohorts over to the new system in succession over a period of years, staff 
proposes that there be a concentrated focus on moving all institutions into the new system by 
2017‐18  with  all  aspects  of  the  new  system  being  implemented  by  that  time.  With  that 
understanding,  the Commission staff  identified  the numerous accreditation activities  that will 
need to take place to ensure that all institutions are on line with the new system in 2017‐18.  
 
Under the proposed plan, 2015‐16 and 2016‐17 would be program development and transition 
years. To a large measure, the 2015‐16 year maintains the current accreditation system as new 
policies and procedures are approved, the Accreditation Framework is revised and adopted by 
the  Commission,  the  revised  TPEs  and  Preliminary  Multiple  and  Single  Subject  program 
standards  are  adopted,  and  information  is  shared with  program  sponsors.  In  this  year,  the 
biennial  report  requirements  and  site  visit  requirements  will  remain  unchanged.  Program 
assessment  documents  that  are  already  submitted  (Green  cohort)  are  being  reviewed.  Site 
Visits  for  the  Blue  cohort  are  taking  place  during  2015‐16.  In  addition  to  these  ongoing 
activities, as revised standards are approved, institutions would begin to make revisions to their 
current programs to align with the revised standards. 
 
Under  the  proposed  plan,  the  2016‐17  year  would  focus  heavily  on  providing  technical 
assistance  to  the  field  and  ensuring  that  all  programs  are  brought  in  line  with  the  new 
accreditation  system.  Working  with  institutions  to  ensure  that  programs  are  revised  in 
alignment with new program and Common Standards and  that  issues around outcomes data 
expectations  are  clear  would  be  critical  during  this  period.  Clarifying  aspects  of  the  new 
Accreditation Framework and focusing on all aspects to support the new accreditation system 
are also important. As part of the transition, it is important that programs become familiar with 
reviewing  and  analyzing  survey  data,  therefore  in  2016‐17  in  lieu  of  Biennial  Reports,  staff 
propose work with programs to become familiar with available survey data. Site visits could still 
take place  for any  institution  that  the COA has determined should be reviewed. These would 
take  place  if  there  are  any  indications  that  the  institution  and/or  its  programs  are  not 
complying with  Commission  standards. Additionally,  because  the  new  system would  require 
that preconditions be submitted twice  in the cycle,  four cohorts would submit responses and 
supporting documentation addressing the Commission’s Precondition responses over the two‐
year transition period (2015‐16 and 2016‐17). 
 
These preliminary activities along with  significant  technical assistance  from Commission  staff 
will  provide  an  effective  and  expedient method  of moving  all  institutions  fully  to  the  new 
system at the same time in 2017‐18.   
 
Two tables follow that illustrate the proposed transition plan. Table 1 provides information on 
the activities that will need to take place  in order to bring all  institutions  into alignment with 
the new system in 2017‐18.  
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Table 1: Program Development and Transition Accreditation Activities Planned for 2015‐16 and 2016‐17 
Program Sponsors  When Commission Staff 

Accreditation Activities Continue 
- Site visits for Blue Cohort 
- Program Assessment revisions for Green Cohort 
- Submit biennial reports – Blue and Orange Cohorts 
- Initial Program Review Continues 

 
Participate in Initial Training and Technical Assistance 

Continue to Collect and Analyze Candidate Competency Data 

Work with faculty and staff to understand the revised 
accreditation system 

Revise MS/SS Programs to meet updated standards 
Revise Induction Programs to meet updated standards 
Prepare Course Matrices for Program Document Review 
Review and revise Common Standards response 
Review and Update Preconditions 

Adjust Data Systems to Align with Data Warehouse Protocols 
Identify and Train “Submitters” 
Establish Internal Unit and Program Expectations 

Participate in Revised BIR Training 

Provide Participants for Document and SV Review Teams 
(Green) 

Engage Stakeholders in Transition to New System 

Review Institutional Survey Data; Submit Analysis and 
Response to CTC (2016‐17 only as part of transition)  

Year‐Out Site Visit Preparation for Green Cohort 

Fall 
2015 

Staff Blue Site Visits   
Review and Provide Feedback to Orange and Blue Biennial Reports 
Staff Indigo Cohort Revisits; Monitor 7th Year Reports; Review New Programs 

Staff work to implement the revised Accreditation Framework 
- Revise & Disseminate Accreditation Handbooks (via technology)  
- Update Site Visit Templates 
- Update Data Analysis Feedback forms  
- Update Document Review (PA) Feedback 
- Internal Training‐Consultants, AGPAs 
- Develop and Implement Accreditation Activity Monitoring 
- Revisit Accreditation Fee Structure 

Provide Technical Assistance in Person and via Technology. Hold regional meetings to provide 
targeted technical assistance for specific types of educator preparation programs and for 
education units. 

Update Accreditation Website—extensive  

Produce and Disseminate PSAs as Needed for Transition 

Review Precondition Responses  

Retool BIR Training  

Develop/Implement Data Protocols for Warehouse 

Provide Technical Assistance on the revised accreditation system 

Recruit new members of the BIR and retrain all BIR members for the revised system 

Assign Two sets of Institutional Review Teams: 
- Site Visit Team for Green cohort 
- Document Review (CS and PA) for Yellow cohort (subset of team will participate in SV) 

Review Survey Data Submissions 

Year‐Out Site Visit Preparation for Green Cohort 

 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Spring 
2017 
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Table 2 below  illustrates,  in very broad terms, the activities that will take place over the next 
two  years  (shaded  cells),  and  then  the  full  implementation  of  the  new  accreditation  cycle 
beginning in 2017‐18. The numbers at the top of each cell denote the accreditation year of the 
cohort. 
 

Table 2: Accreditation Submissions due to the Commission 

  Blue  Green  Yellow  Orange  Red  Violet  Indigo 

2
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1
5
‐1
6
 

6 
Site Visit 
Biennial 
Report 
Preconditions 
(PA is in) 

5
Preconditions 
 

4
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3
Biennial 
Report 

2 1 
 
 
Preconditions 
(spring 2016) 
 

7
Year 7 Follow‐
Up 
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1
6
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7
 

 
Year 7 Follow‐
Up 
Respond to 
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Data Analysis 
Document 
Review: CS  
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Respond to 
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Respond to 
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Respond to 
Survey Data 

Respond to 
Survey Data 

 
Respond to 
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Respond to 
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Impact on Annual Accreditation Fees 
Accreditation Fees are collected annually to support the activities of the entire seven year cycle 
of accreditation. Under this proposed plan, although the addition of a transition/development 
year  during  2016‐17  extends  the  current  cycle  temporarily  to  eight  years,  the  annual 
accreditation  fees would  remain  the  same  for  2016‐17. While  under  the  proposed  plan  to 
transition to the new accreditation system regularly scheduled site visits would not take place 
during the 2016‐17 academic year; extensive technical assistance, data submission and analysis, 
and  program  revision  and  development would  take  replace  in  2016‐17.  Technical  assistance 
would occur through a variety of methods including in‐person contact.   
 
Because there are still significant decisions that the Commission needs to make with respect to 
the  various  aspects  of  the  new  accreditation  system  over  the  course  of  the  next  few 
Commission meetings,  the  implications of  some of  these decisions on  the overall cost of  the 
system is yet to be determined. Staff proposes to review the annual fee structure in light of the 
new accreditation  system and bring an  item  to  the Commission  in February 2016, which will 
allow the Commission to decide if modifications to the fee structure are warranted. 
 
Staff Recommendation 
The  staff  recommends  that  the  Commission  approve  the  plan  to  transition  all  Commission 
approved  programs  to  the  new  accreditation  system  including  that  no  regularly  scheduled 
accreditation  site visits will be  scheduled  for  the 2016‐17 year and  that annual accreditation 
fees will be collected in 2016‐17.  
 
Next Steps 
If the Commission approves the transition plan to bring all institutions into alignment with the 
new  accreditation  system  in  2017‐18,  staff  will  communicate  this  plan  to  the  field  as  it 
continues working to implement all aspects of a new accreditation system. Staff plans to bring 
an  agenda  item  on  the Annual Accreditation  Fees  in  February  2016  so  the  Commission  can 
consider  the  impact  of  the  revised  accreditation  system  on  the  Annual  Accreditation  Fee 
structure. 
 


