

Teacher Librarian Services Credential General Timeline

Date	Activity
June 2011	Standards Adopted
June 2011-May 2012	Review the new standards and the program currently offered, including the crosswalk matrix. Discuss/decide what modifications must be made in coursework, fieldwork, and assessment of candidate competence. Decide on the appropriate Transition Date.
November 2011	Submit the <i>Transition Date</i> document (month & year of transition)
6 weeks prior	Submit <i>Transition Document</i> (process to decide on changes & what changes will be made for each program)
January 2012-May 2013	Begin the Transitioned Program. At the same time, begin to write the program narrative describing the program design and how the program meets the standards. Collect supporting materials—course syllabi and assessment tools
Transition Date + 6-12 months OR regularly scheduled PA	6-12 months <u>after beginning</u> the transitioned program, submit program narrative and supporting documentation for Program Assessment OR if normal Program Assessment is scheduled within 3 years of transitioning
August 2013	All programs have transitioned to the revised standards

	Orange	Red	Violet	Indigo	Blue	Green	Yellow							
Site Visit Year	2010-11	2011-12	2012-13	2013-14	2014-15	2015-16	2016-17							
Program Assessment Year	2015-16	2016-17	2018-19	2011-12	2012-13	2013-14	2014-15							
Standards adopted	June 2011													
Submit <i>Transition Date Form</i> to CTC	November 2011													
<i>Transition Document</i> Due	6 weeks prior to the selected Transition Date													
	Orange	Orange	Red	Red	Violet	Violet	Indigo	Indigo	Blue	Blue	Green	Green	Yellow	Yellow
Selected Transition Date	2012	2013	2012	2013	2012	2013	2012	2013	2012	2013	2012	2013	2012	2013
Program Assessment review of the Transitioned Program	2013	2014	2013	2014	2013	2014	2013	2014	2013	2014	2013 ^a	2014 ^a	2013	2014 ^a

^a Review takes place during the routinely scheduled Program Assessment for the institution